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         Introduction 

• The Construction team includes:  

• City of Alexandria, T&ES 

• Sagres Construction 

Corporation 

• RK&K Construction 

Management Inspection Team 
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      Meeting Objective 

 

• Discuss scope, schedule, and 

impacts during construction 
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     Project Location 
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        Project History 

• 1999  
• Part of the WWB/FHWA Settlement Agreement 

• Federally funded project 

• 2012 

• Citizen Information Meetings 

• Public Hearing 

• 2013 

• Construction begins Spring 2013 
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Scope 

• Sidewalk Improvements  

• Traffic safety improvements  

• Landscaping 

• Lighting 

• Drainage improvements  
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Design 
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Project Objectives & Benefits 

• Promote safety for pedestrians  

• Construct 6 foot minimum brick sidewalks 

• Add 6 foot landscaped buffers or tree wells 

between street  and sidewalks 

• Install accessible pedestrian signals 

• Upgrade signals with countdown timers 
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• Landscaping Improvements 

• Add additional street trees and landscape buffers 

or tree wells 

• Remove and replace declining or dead trees and 

prune existing healthy trees   

• Remove and replace lighting fixtures, poles, and 

bases 

 

Project Objectives & Benefits 



• National Park Service 

Antique Decorum 

Light Fixture 

 

Light Fixture 



        Schedule 

 

• Contractor issued Notice to Proceed on March 

11, 2013 

• Completion date scheduled for Fall 2013 

• All construction activities are weather permitting 

• Work hours: Monday – Friday 7am – 6pm 

• Saturday Work Hours:  9 am- 6pm 

• Temporary Lane Closures allowed from 9 am- 

3:30 pm 
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• Project scheduled to begin March 2013 

• Duration of construction - average three weeks per block 

• Construction to be coordinated with property/business 

owners  

• Construction begins on the west side in the 800 block of 

Washington Street then proceeds to the 600 block 

• Construction begins on the east side in the 600 block of 

Washington Street then proceeds to the 900 block 

• Work finishes in the west 900 block  

 

 

Schedule 



        Potential Construction 

Impacts 

• During Construction: 

• Temporary sidewalk closures may be necessary 

at times 

• Temporary restrictions of on-street parking 

within block that is affected by construction 

• Some noise of jack hammering during 

demolition 
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        Mitigation Efforts 

• During Construction: 

• Access to properties will be coordinated with owners 

and maintained at all times 

• Work staged to minimize disruptions to on-street 

parking 

• Minimize impact on outdoor dining 

• “Business Open During Construction” signage 

• Parking restrictions to be limited to minimum number 

of spaces necessary 
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        Traffic Control Plan 

• During Construction: 

• Appropriate Maintenance of Traffic (M.O.T.) 

signage posted within project limits and 

adjacent side streets 

• M.O.T. updates to be posted on the project 

website 
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 City’s Website & Social Media Sites 
 
 Project Web Site: http://alexandriava.gov/tes/info/default.aspx?id=2876 

 T&ES Facebook: http://www.facebook.com/TESAlexandriaVA  

 

 

 Project Manager 

 Emilio Pundavela, P.E. 

 Emilio.Pundavela@alexandriava.gov 

 703.746.4095 
 

Information 

http://alexandriava.gov/tes/info/default.aspx?id=2876
http://alexandriava.gov/tes/info/default.aspx?id=2876
http://alexandriava.gov/tes/info/default.aspx?id=2876
mailto:Emilio.Pundavela@alexandriava.gov


 

 

THANK YOU!   

 

QUESTIONS? 
 


